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Windermere Waterfront – Progress June 2009 
 
Overview 
 
Welcome to the June 2009 Newsletter of the Windermere Waterfront Programme.  
This newsletter provides an overview of progress on the various elements of the 
waterfront programme for public distribution. 

 
Please bear in mind that this is a fast moving piece of work and you do need to bear in 
mind that it is fluid.  Undoubtedly by the time you have read this certain things will have 
been superseded, but we hope it helps!  
 
Progress on Local Development Framework core strategy 
 
You should have received feedback on the comments that you made to the preferred 
options consultation in summer 2008. The spatial plans team here have sought to take 
the points raised on board and have written draft policies for the Core Strategy of the 
Local Development Framework.  A policy for the Windermere Waterfront Programme is 
included in the area based policies.  
 
We have carried out an extra, on-line consultation on the draft policies.  This 
consultation ended on 5 June.  We are now finalising the wording of policies taking 
comments received into account.  We intend to publish the draft Core strategy for 
formal consultation in September/October 209.  This period of consultation allows 
people to comment on whether they consider the plan is ‘sound’ or not. 
 
Ben Long is continuing to lead on this aspect of the work relating to tourism 
development and the Windermere Waterfront Programme. Please feel free to contact 
him if you would like any specific updates or advice. Ben’s telephone number is 01539 
792647. 
 
 
Update on individual elements of the Windermere Waterfront Programme 
 
Ambleside including Waterhead public realm enhancement, Ambleside 
 

·  Consultants TEP appointed by Steering Group lead by SLDC to consult 
and prepare fresh options for Waterhead, which will include a ‘do 
minimum’ option. 

·  Consultation and reporting expected to be completed in October 2009.   
·  A European Regional Development Fund bid has been declined. 

 
Low Wood Conference Centre 
 

·  A technical commencement has been made on the planning permission 
for consolidation of conference centre.  
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·  Informal pre-application discussions concerning new design for the centre. 
·  Likely start date for build programme put back to 2010/11. 

 
Lake District National Park Visitor Centre at Brockhole 
 

·  Adam Thomas has been appointed as Lake District National Park Visitor 
Centre Project Director. 

·  Preliminary studies complete including, transport study including jetty and 
road access report, ecological studies, archaeological studies, landscape 
appraisal, legal and title reports and initial consultation. 

·  A preferred vision for the site has been proposed and consultation began 
March 2009-July2009. 

·  Procurement options are due to be agreed on 26 June. 
·  A Heritage Lottery Fund bid for £5.7m is being prepared for submission 31 

August 2009. 
·  A prospectus for private sector partners prepared for launch later this 

summer. 
 
Windermere Steamboat Museum 
 

·  Metaphor completed feasibility study for Lakeland Arts Trust. 
·  Preliminary discussions with partners including LDNPA have commenced.  
·  A grant from the Hedley Trust is allowing the Lakeland Arts Trust to recruit 

a restoration workshop manager for a period of three years.  
·  A substantial bid for Heritage lottery Funding is being prepared for 

consideration in September 2009. 
 

Bowness Bay, including The Glebe 
 

·  BDP master planning exercise is well underway. 
·  The evidence gathering phase, including initial public and partner 

consultation, nearing completion. 
·  Work to develop options for the area commenced. 
·  Options consultation scheduled for early July.  
·  The policy in Local Development Framework core strategy will include 

allocation for Bowness Bay and The Glebe. 
 
Lakeland Motor Museum and rail halt, Backbarrow 
 

·  Public investment bid to NWDA successful for motor museum and rail halt 
implementation, securing £330,000. 

·  Development of motor museum has formally commenced including 
“turning the first sod” ceremony 15 May 2009.  
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·  Anticipated opening of museum Easter 2010. 
·  The planning application for the rail halt is due to be considered by 

LDNPA in July 2009. 
·  Subject to planning permission, the halt is expected to be constructed 

during the winter 2009/10. 
 
Southern node of Windermere 
 

·  Feasibility study for Transport Museum and Park and Ride on site south of 
A590 led by Kate Willard has reported. No site has been identified for this 
proposal in the Waterfront area. 

·  A brief for the master planning of the entire southern node of the 
Programme now being prepared.  This is intended to include Lakeside/ 
Fell Foot, Newby Bridge and the whole length of Haverthwaite railway, 
including Haverthwaite rail stop to explore issues including access, 
parking, and transport interchange. 

 
Sustainable transport programme 
 

·  The study into the needs and preferences of potential users of a waterbus 
transport service on the lake has now reported. The report will be 
available to view or download from our website. If you would like us to 
send you a hard copy please ask Ben Long. 

·  Conclusions are that the development of waterbus services on 
Windermere would be complementary to the aims and objectives of 
relevant policies for Windermere, that a high proportion of visitors would 
be interested in using waterbus services to access locations around the 
lake, and that key stakeholders demonstrated unanimous support for the 
concept of developing waterbus services, with a willingness to contribute 
in a variety of ways to the success of potential services. 
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·  A cycle route feasibility study of three options between Bowness Bay and 
Ambleside now underway.  This will form part of the Kendal to Keswick 
strategic cycleway. Possible candidate for European Regional 
Development Fund (ERDF) grant. It is important that this route is a 
positive experience for users in itself, and not just a way of getting from 
one place to another.  It will be considering both on road and off-road 
alignments, including the potential, in parts, for bridging options. 

 
Other  

·  Cumbria Tourism and Northwest Development Agency commissioned 
consultants L&R consulting to carry out a feasibility study into a new visitor 
attraction themed around Waterbird.  Waterbird was the first plane to 
successfully take off and land on water in Britain, an event that took place 
in 1911 on Windermere.  The study has concluded that while there are 
options for the development of the archive, perhaps as an on-line 
resource, a free standing visitor attraction is not currently a viable 
business proposition.  There may be potential for hosting an exhibition 
about Waterbird at other attractions such as the Windermere Steamboat 
Museum or Backbarrow Motor Museum. Building and flying a replica of 
Waterbird would deliver a quality experience, but is not a viable business 
proposition in its own right. 

 
Communicating Windermere Waterfront Programme 
 
There is considerable interest about the Programme, both within and outside the Park   
and we all play a role in informing others about the programme, whilst accepting that 
certain bits of information may be confidential.   
 
We are more than happy to attend any groups who have an interest in or may be 
affected by the Windermere Waterfront Programme, if required, and please let us 
know if we can assist. 
 
 


